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SUBJECT: Contract TA-3034
Westinghouse Reference AAD-30465 :
_ Monthly Progress Report #1h . Ry, ) _
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In accordance with Item 3 of the subject contract
forwarded herewith are two (2) copies of Monthly Progress
Report #14 on the Terrain Avoidance Radar System for the 25X1
period from 30 June 1958 to 31 July 1958.
A copy of this report is being sent direct to
25X1 of WADC.
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MONTHLY PROGRESS REPCRT #1)

on the

TERRAIN AVOIDANCE RADAR SYSTEM

For the period from

June 30, 1958

to JULY 31, 1958

G. 0. AAD=30L465.

NOTICE: fThis document cont
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Espionage Laws, Title 18,
transmission or the revel,
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ted States wit
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is prohibited by law.
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MONTHLY PROGRESS REPORT #

; : TERRAIN AVOIDANCE RADAR SYSTEM

PROGRESS FOR THE MONTH OF JULY 1958

Construction of the rebuilt X Scope is nearing completion., All ;
other final units in the system have been completed. With the breadboard X=Scope
substituted for the final model, system tests of the final system were completéd,
All units performed satisfactorily and results were essentially the same as those
achieved with the breadboard system. The radio towers at Annapolis, located about
16 miles away were presented on the displaye. Aireraft in flight could be observed

L~ to 6 to 9 miles., The surrounding terrain was presented satisfactorily, ?

: Some mechanical rework of the units remains to be completed. This in-
cludes restenciling where components have been changed, and some relocation of .
latches to assure proper fit of covers. !

: Test specifications have been written on all wnits except the X scope,
Schematics are being brought up to date by drafting. The operator!s manmal !
has been released to publications except the E Scope and X Scope sections, Work
on the final report has been started. ' : ]
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